
TR Timeline - Projects 

Jan Feb Mar Apr May Jun Jul Aug

2011 - 2012

• December … TRCC Mtg/ e-Crash Prop

• January … CDIP/Business-Plan Mtg

• February … TRCC Mtg/ e-Crash Project & Business Plan draft

• March 15 … TRCC Mtg / Interim Progress Report to NHTSA (e-Citation) 

• April 12 … TRCC Mtg / NHTSA TR Assessment

• May 15 … TRCC Mtg / Approval of TR Strategic Plan

• June 7 … TRCC Mtg / Section 408 App to NHTSA (June 15)

• July 17 … TRCC Mtg / Edit - Validation Rules PR-1 Transition to MMUCC PR-1           

• August 21 … LEAs on New MMUCC-PR1 Reporting / TRCC Building Partnerships 

• Sept 18 … TRCC Mtg / Preparations for 7th Yr 408 TR project agreements

• October … Start-up of 7th year Safety Data improvement initiatives

Nat’l TR Forum Participation

• November … TRCC Mtg / Tracking E-Crash Pilot Test / Follow-up Nat’l TR Forum 

• December … TRCC Mtg / Rev. of Sec. 14-108a. Uniform Investigation of a MV Crash  
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